
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:24 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 559 Date: 25-Jul-2014 Friday

Approved Date:

Shift Hours: 12:00 pm 12:00 am Break: 03:00 Over Time: 01:00

Const Calendar Day: 781

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation along the bike path from a night closure of the #5
lane of the EB bridge. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Compressed Air Piping.

The FWS crew, including Josh Johnson and Tim Esquivel, arrived at Pier 7 and went on shift at 2200 on
July 25, 2014. The crew spent an hour mobilizing equipment, then mobilize to a closure of the #5 lane of
the EB bridge at 2300, establishing themselves in the lane closure at 0000 on July 26, 2014. The crew
worked on tighening the untility outlets noted as leaking during the pressure testing until 0400, then
demobilized back to Pier 7, going off shift at 0500. Tom Colombo went off shift at 0200.

Ken Chan was the overnight inspector for CT. This diary is as follows:

Crew started the work at 12:05am at SAS, the work was to apply threads and pipe sealing to each valve
along the side of the bike path pedestal. Crew was off the bridge by 4:00am.

All equipment used by the crew this shift will be paid as CIC under CCO 354.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

FWS/ABF sent the as-built shop drawings for the dehumidification system as Submittal 3085R00.

128 0-000-000.128
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 559 Date: 25-Jul-2014 Friday

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump Delivery

FWS/ABF delivered the touchup paint for the booster, and sent a transmittal memorializing the delivery.
The material was accepted and given to CT bridge mainetnance.

129 0-000-000.129

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM GENIER VALDESPainter 8.00 0.00 0.00 8.00

APP Victor RuizPainter 8.00 0.00 0.00 8.00

Diary: Dispute

PS-22 Similars

Victor Ruiz and Genier Valdes spent the shift painting the PS-22 along the IB barrier of the WB bridge
between PP 126 and Hinge A. The PS-22 similars were installed to support the DIP during the connection
to the Skyway piping per the direction given in the response to RFI 3485R02.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

The FWS crew, including Josh Johnson, took 3 hours to mobilize to and demobilize from the bridge. In
addition, the pipefitter's union agreement gives them 8 hours of pay for 7 hours, and a 12% hour shift
differential for night work. Tom Colombo spent 1.5 hours to mobilize to the bridge, then went off shift at
0200 (no demobilzation).

The crew used a light tower and a port-a-potty on a trailer which will be paid under CCO 354 via monthly
invoice. In addition, the three crew trucks used in the night's operations will be paid under CCO 354.

001 0-FWS-ELS.354
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